California Department of Water Resources

Oroville Facilities Relicensing (Project No. 2100)

Tentative Study Plan Interim Reports Schedule for December 2002 to

January 2003

This is a list of study plan reports to be made available to stakeholders during the
months of December 2002 and January 2003.

December 31, 2002
SP-F03.1 Task 2C - A final report detailing the findings of Task 2C
SP-F03.1 Task 2D - A final report detailing the findings of Task 2D
SP-F03.2 | Task 3A - Interim Report (for exploratory scuba survey & expert assessment of
potential sturgeon upmigration barriers)
SP-W07 Interim Study Resuits Report - completion of Task 1
January 31, 2002
SP-R07 Task 6 - Interim Study Results Report
SP-R09 Task 7 - Interim Study Results Report
SP-R13 Task 6 - Interim Study Results Report
SP-R18 Task 3 - Prepare Interim Economic Congditions Report
SP-R19 Draft Interim Report
SP-F03.1 Task 1C - Interim Reports for the GIS coverages of each habitat, using
supporting FERC plans data, plus habitat distribution by species for four
surveyed tributaries and comparison of GIS coverage to fish distribution data
SP-F03.2 Task 1 - Draft Report - Describing the findings of Task 1 following the first year of
data collection as well as the results of previous years of data collection for on-
going or previously existing survey programs
SP-F03.2 Task 2 - Final Report
SP-F03.2 Task 3A - Interim Report (for radio tagging and tracking study)
SP-F10 3A Interim Report Including Review and Data Analysis
SP-F21 Task 2 - interim Report
SP-F21 Task 1 - The Final Report
SP-F21 Task 4 - Interim
SP-W05 Brief Report (prepared after Task 1, Phase 1 is complete)
Working document in progress: 1

Report schedule may change




